

City of Alton City Commission Special Meeting 7:30 pm September 3, 2015 Minutes

Members Present

Mayor Salvador Vela Commissioner Ricardo Garza Commissioner Emilio Cantu Jr

Members Absent

Mayor Pro Tem Arturo Galvan Jr Commissioner Richard Arevalo

City Staff Present

Jorge Arcaute Baudelia Rojas Jeff Underwood Steve Peña

I. CALL TO ORDER AND ANNOUNCE A QUORUM IS PRESENT:

With a quorum of the Alton City Commission present, Mayor Salvador Vela called the meeting to order at 12:00 pm.

II. INVOCATION AND PLEDGE OF ALLEGIANCE TO THE U.S. FLAG:

Mayor Salvador Vela led the group in prayer. Commissioner Ricardo Garza led in the Pledge of Allegiance.

III. PUBLIC COMMENT:

IV. <u>NEW BUSINESS</u>:

1. Consider and approve Change Order No. 4 to the construction contract with DKIII Hornback, RFD for the Alton Fire Station Construction Project and all related matters.

Jeff Underwood, Assistant City Manager stated inspections have been conducted at the fire station. DKIII is requesting additional funds of \$42,415 for cost increases they claim were incurred while the project was on hold. The architect has reduced the amount requested by crediting back those times that were not installed \$14,325 and assessing liquidated damages \$24,500. The balance for the changer order #4 is \$3,590. Staff recommends approval. Motion to approve was moved by Commissioner Ricardo Garza and second by Emilio Cantu Jr. Motion carried 3-0.

V. <u>EXECUTIVE SESSION: Pursuant to Government Code Section 551.071 & 551.072</u> None

VI. **RETURN TO OPEN SESSION FOR POSSIBLE ACTION:**

VII. **CITY MANAGER'S REPORT:**

Moving process to the fire station is still ongoing. Fire department will hose a ceremony and fire academy graduation in mid November.

VIII. <u>ADJOURNMENT:</u>

Motion to adjourn the meeting at 12:10 pm was moved by Commissioner Ricardo Garza and second by Commissioner Emilio Cantu Jr. Motion carried 3-0.

CITY OF ALTON

Salvador Vela, Mayor

ATTEST:

Baudelia Rojas, TRMC

City Secretary

